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Monthly Oversight Summary Report No. 7 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Month of July (June 30- August 3. 200 I) 

BVSPC 0/S Dates: July 3, 12. 17, 19, 24. 26.31 and August 2. 2001 

Personnel Summary No. of Responsibility 

A ffi I iation Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special I USEPA Oversight Contractor 

Projects Corp. 

Austgen Electrical 2 Electrical Contractor 

Koester Environmental 5 OFC A Temporary Cover Contractor 

Services 

Midwest Environmental, Inc. 2 PCB Soils Excavation Contractor 

S&H Surveying 3 Koester Environmental Services Surveyor 

Contract Dewatering Services 2 Extraction Trench & Well Installation 

Consolidated Fabrication Co. 2 GWTP Manifold Contractor 

G.E. Marshall I Offsite containment area interim cover pre-bid 

meeting 

Ryan Construction I Offsite containment area interim cover pre-bid 

meeting 

ECI I Offsite containment area interim cover pre-bid 

meeting 

R.W. Collins 2 Offsite containment area interim cover pre-bid 

meeting 

Simalabs I Chemical Laboratory 

So loco I 

BD I 
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Construction Activities 

Major Activities: 

Offsite containment area interim cover pre-bid meeting (Montgomery Watson Harza with 

potential subcontractors). 

• Contract Dewatering Services installed cleanout of extraction trench EW20. 

• Koester Environmental Services began installation ofOFCA cover. 

• Midwest Environmental, Inc. selected for PCB soil excavation and completed 

construction of temporary road into wetland area. 

Montgomery Watson 1-larza sampled monitoring wells in the south ORC pilot area. 

• Boart Longyear selected as driller for ISVE system. 

Activities Performed: 

Contract Dewatering Services (CDS) excavated the pit east of EW20C in order to locate the end of the 

extraction tile leading to the cleanout. During excavation activities, CDS cut two HDPE conveyance 

pipes from EW 16, EW 15 and EW 19. CDS located the end of the flexible 6 inch diameter perforated tile, 

connected the extension tile, and completed trenching eastward, laying the extension tile to approximately 

I 00 feet east of EW20C. CDS personnel fused the damaged HDPE piping and Montgomery Watson 

Harza (MWH) planned to pressure test the repaired conveyance lines. Eagle attempted to videotape the 

cleanout tile; however, due to a sharp bend in the tile, the camera could not get through. Soil was 

vacuumed from well EW20; well production appeared to improve. MWH will evaluate the course of 

action to fix the problems in the cleanout and the soil in the tile at extraction trench EW20. 

A kick-off meeting was held with Koester Environmental Services (KES) for the OFCA cover 

construction on July 24, 200 I. MWH and KES discussed the thickness of the existing clay cover to be 

included in the interim cover. In order to establish the appropriate grading, clay was used as both the fill 

material and the cover. Both KES and MWH have sampled the clay material and found it suitable for the 

OFCA cover. KES was not required to have 40-hr trained personnel however, some trained personnel 

were on site should intrusive activity occur. KES has placed approximately I ,800 CY in Area I -Non 

Engineered Area and the area is up to grade. KES started placing clay in Area 3 - Engineered Cover. 

Midwest Environmental, Inc. (MEl) was selected as the subcontractor for the PCB soil excavation. MEl 

completed placing the temporary road during the week of July 30, 2001. MEl dug a trench along the 

northern portion of the road and installed a pump 200 feet west of the groundwater treatment plant. 

Groundwater was pumped from the PGCS trench to lower the water level in the wetland area. MEl also 

constructed a dam across the drainage point from ACS and installed a pump to direct the runoff to the 

south side of the railroad tracks away from the wetland area. MWH delineated the extent of the 

excavation and plans to take samples of the excavation. Excavation activities are expected to take 7-10 

days, and approximately I ,500 CY of material will be removed. 
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MWH continued to direct water from the firepond to the groundwater treatment plant as needed to 

maintain flow volume through the plant. The groundwater treatment plant pulled water from the PGCS 

and barrier wall trenches. Discharge from the treatment plant was diverted to the frac tank on the railroad 

property north of the OFCA to provide water for KES to use in the construction of the clay cover. 

MWH sampled monitoring wells in the south ORC pilot test area on July 26,2001. 

Boart Longyear was selected as the driller for the ISVE system and is tentatively scheduled to start work 

on August 13, 200 I. 

Attached are Black & Veatch Special Projects Corp. (BVSPC) weekly reports, correspondence, log book 

notes, and photographs of the daily activities. BVSPC's crew conducted oversight of the major field 

activities on July 3, 12, 17, 19, 24. 26. 31 and August 2, 200 I. 

Topics of Concern: 

Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW-18 due to debris in the well. MW-18 is part of the long term monitoring 

program. 

Installation of the abandonment casing around ATMW-4D is suspect as to its 

effectiveness because the outer casing was driven in with the kelly bar and the auger 

chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom of 

the annulus space on the outside of the casing for proper grouting. 

Concern Resolution: 

None to report this month. 

Upcoming Activities: 

Signatures: 

ISVE well installation by Boart Longyear. 

PCB soil removal in wetlands scheduled for August (MEl). 

Completion of the OFCA interim cover (KES). 

Larry Campbell Date: August 29, 200 I 

T- \projects\acs-raos\osr\200 I \Mo07. wpd 
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Weekly Oversight Summary Report No. 18 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of July 2, 2001 

BVSPC 0/S Dates: July 3, 2001 (Chad Gailey) 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 3 Respondent's General Contractor 

Black & Veatch Special 1 USEPA Oversight Contractor 

Projects Corp. 

Koester Environmental 2 Offsite containment area interim cover pre-bid 

Services meeting 

GE Marshall 1 Offsite containment area interim cover pre-bid 

meeting 

Austgen Equipment 1 Offsite containment area interim cover pre-bid 

meeting. 

Ryan Construction I Offsite containment area interim cover pre-bid 

meeting 

ECI 1 Offsite containment area interim cover pre-bid 

meeting 

RW. Collins 2 Offsite containment area interim cover pre-bid 

meeting 

Construction Activities 

Major Activities: 

Offsite containment area interim cover pre-bid meeting (Montgomery Watson Harza and 
potential subcontractors). 

Weekly construction coordination meeting canceled due to the holiday 

Topics of Concern: 

Montgomery Watson Harza was unable to obtain a groundwater elevation at monitoring 

well MW -18 due to debris in the well. MW -18 is part of the long term monitoring 
program 

Installation of the abandonment casing around ATMW -40 is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
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casing down does notallowthetremmie pipe to reach the bottom oft he annulus space on 

the outside of the casing for proper grouting. 

Concern Resolution: 
None to report 

Upcoming Activities: 

Signature: 

Contract Dewatering Services will be onsite the week ofJuly 9, 200 I to install the cleanout 

at EW20 

Cover installation in offsite area 

Pilot study for drilling method in offsite area. 

PCB soil removal in wetlands tentatively scheduled for July 

Draft ofRFB for ISVE wells to be completed in next two weeks 

Chad Gailey Date July 9, 200 I 
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Weekly Oversight Summary Report No. 19 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of July 9. 200 I 
BVSPC 0/S Dates: Julv 12. 2001 (Mr Campbell) 

Personnel Summary Affiliation No of Responsibility 
Personnel 

Montgomery Watson Harza 3 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 
Projects Corp. 

Construction Activities 

Major Activities: 
Weekly construction coordination meeting 

Topics of Concern: 
Montgomery Watson Harza (MWH) was unable to obtain a groundwater elevation at 
monitonng well MW -I~ due to debris in the well MW -I~ is part of the long term monitoring 
program 
Installation of the abandonment casmg around ATMW -4D is suspect as to its effectiveness 
because the outer casing was driven in \vith the kelly bar and the auger chuck. Driving the 
casing do\vn does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
None to report 

U pcomin2. Activities: 

Signature 

Contract Dewatering Services to repair the drain clean out at EW20 on July 16. 200 I. 
MWH expects to mvard ISVE well installation to Boart Longyear this week. ISVE \\<ell 
installation is expected to start about August 8. 200 I. 
Offsite blower shed pad scheduled to be installed in mid August (MWH). 
MWH expects to award offsite interim cover contract to Koester Environmental Services 
Cover construction activities are scheduled to start on July 23. 20tH 
MWH speaking \Vith potential contractors for the PCB soil excavation. Installation of 
temporary road in the wetland area scheduled for July 23. 200 I 
Consolidated Fabrication Co will be making mechanical piping changes in the ground\',ater 
treatment plant startmg July 22. 200 I. 

Larrv Campbell Date Julv 17.2001 

t: \projects \acs-mos \osr\200 1\0 709. ll'f!d 
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WEEKLy CONS IUCTION MEETING :vti]).'UTES 
FOR J~Y 12, 2001l\'1EETING 

AMERICAN C ICAL SERVICES NPL SITE 

lVIEETING DATE: July 12, 2001 

MEETING TIME: 10:00 A..\11 
I 
I 

MEETING LOCATION: ACS Site~ Site Traile 

I 
ATTENDEES: Larry Campbell, BV 'PC 

TOPICS 

Lee Orosz, MWH 
Tom Tinics, M WH 
Chris Daly, MWH 
Todd Lewis, MWH via phone) 

Health and Safety 

T-299 P 002/003 F-863 

• Lee Orosz reviewed rhe · ealth & S1fety i~sues within the last two weeks. 
There has been minimal fi ld activity ~t the site; therefore, there have been no 
issues regarding health & afety. Air ~nitoring around the rolloffs/overpack 
drums associated with the drum remo'{al has been conducted twice daily. No 
signs of tampering have been note] and there have been no significant 
detections. -

Summary of Past Two Weeks i 
• Contract Dewatering has ~en schedulpd for Monday, July 16 to excavate and 

repair the cleanout of Hpl-20. Ther will be seut a memo outlining site 
specific health and satetr .proc~ure~ _and will be notified to have 40· hour 
training and medical rn~toring cefilcates for all personnel available to 
MWH prior to commtmcl· 1g work. i work is scheduled to be completed by 
July 18. 

• Pre-bid site walks were c nducted for the OFCA Interim Cap construction and 
for ISVE well installario 

• The GWTP is online. 

Off-Sire Inrerim Ca_g 
• Construction is amicipat ·d to begin on July 23 pending finalization of the 

contract with Koester En · Oll1tlental Services. 
• All personnel involved wjth the construction of the cover who are not 40-hour 

certified wjlJ be advjs1d of hazardous conditions possible due to the 
installation of the ISVE reUs occurring at the same time. The construction of 
the cap in the ISVE ar a (Engineered Cover) should be completed first. 

Constru io cc: ·n Minmes ACS NPL s· c::: 

July 12, 2001 Mee1ing 
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Construction of the tinal · ver in areas beyond tht! Engineered Cover may 
need ro be completed (;Onc emly with installation of the wells. 

ISVE System Installation 
• Finalization of contract is roceeding with Boart Longyear for installation of 

the ISVE wells. 
• Drilling will begin in e ·Iy August. Start da[e tentatively scheduled for 

August 8. The final sche ule will be determined after the contract has been 
f]nalized. 

• The Thermal Oxidizer and! Blower Shed are on order. 

PCB Soils Excavation ! 
• Negotiations with bidder are currently proceeding. It is anticipated the 

contract will be awarded J ly 13 or 16. 
• A memo will be distri uted the week of July 16 outlining anticipated 

activities. 

Looking Ahead to Next Two Weeks / 
• In addition to activities di~ussed above, the construction of a manifold for the 

BWES pipes in the G will begin the week of July 23. It is anticipated 
thar Consolidated Fabrica ·ons will ~ the subconrracror. 

Next Weekly Consuuction Meeting 
• Thursday, July 19, 2001 a 10:00 AM CST. 

CAD/RAA/jmf I 
J:\209\0601 ACS\0202 MWA PM\6010202~3&.tcc 

I 

i 

I 

Jul 1 . 2001 CS NPLS.ite 
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Weekly Oversight Summary Report No. 20 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of July 16, 2001 

BVSPC 0/S Dates: July 17 and 19, 2001 (Mr Campbell) 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 3 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 

Projects Corp. 

Contract Dewatering Services 2 Extraction Trench & Well Installation 

Construction Activities 

Major Activities: 
Contract Dewatering Services installed cleanout of extraction trench EW20. 

Koester Environmental Services awarded contract for the offsite cover installation. 

Boart-Longyear selected as driller for ISVE well installation 

Midwest Environmental, Inc. awarded contract for the PCB soil excavation. 

Weekly construction coordination meeting 

Activities Performed 
Contract Dewatering Services (CDS) excavated the pit east ofEW20C in order to locate the end of the 

extraction tile leading to the cleanout During excavation activities, CDS cut two HDPE conveyance pipes 
from EW 16, EW 15 and EW 19. CDS encountered the water table at approximately 6 feet below grade 

and the sides of the excavation caved prior to uncovering the lost tile. Tom Tinics from Montgomery 

Watson Harza (MWH) used a PID to check odors at the trench. PID readings spiked at 20-25 ppm. 

Tom Tinics instmcted Dick Neuman of CDS that respirators and a trench box would be required to 

continue excavation activities CDS ceased operations Dick Neuman returned with a PID at 11• 00 AM 
and stated that a trench box would be delivered to the site that afternoon 

As reported by Tom Tinics (BVSPC personnel were not onsite), CDS installed the trench box on July 18, 

2001 CDS also installed 4 inch piping from the excavation area across the railroad tracks to the firepond 

in the onsite area CDS used sump pumps to remove the water from the excavation and transport it to the 

firepond CDS located the end of the flexible 6 inch diameter perforated tile, connected the extension tile, 

and completed trenching eastward, laying the extension tile to approximately 100 feet east ofEW20C. 
After the excavation was complete, CDS backfilled the trench 
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On Thursday, July 19, 200 l, CDS personnel fused the HOPE piping which they had broken on 
Tuesday, July 17, 2001. MWH plans to pressure test the repaired conveyance lines to ensure that 
the splices hold and that the pipes are connected properly. 

MWH contined to direct water from the firepond to the groundwater treatment plant as needed to 
maintain flow volume through the plant. MWH encountered problems with the catalytic burner, and 
it is being repaired by the manufacturer. MWH also continued to monitor the roll-off boxes twice 

daily. 

A kick-off meeting with Koester Environmental Services (KES) was scheduled for Tuesday, July 
24,2001 at 9:00AM. Clay hauling is expected to begin by July 26 or July 30,2001. Boart Longyear 
(BLA) is tentatively scheduled to start work on August 8, 200 I. MWH is waiting for submittals 
from BLA prior to starting work. 

Midwest EnvironmentaL Inc. (MEl) plans to install the temporary road in the wetland on July 30, 
2001. PCB soil excavation is scheduled to start on July 30,2001 or August 6, 2001. MWH plans 
to dam the onsite swale in order to collect surface runotT prior to entering the wetland. The runoff 
will be discharged south of the railroad tracks. Excavation activities will take 7-10 days, and 
approximately 1,500 CY of material will be removed. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due 

• 
to debris in the well. MW -18 is part of the long term monitoring program. 
Installation of the abandonment casing around ATMW-40 is suspect as to its 
effectiveness because the outer casing was driven in with the kelly bar and the auger 
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom 
of the annulus space on the outside of the casing for proper grouting. 

Concern Resolution: 
None to report. 

Upcoming Activities: 
• MWH will pressure test the repaired conveyance lines in the vicinity of EW20. 
• Kick-off meeting with KES scheduled for Tuesday, July 24, 2001. 
• BLAis tentatively scheduled to start ISVE well installation on August 8, 2001. 
• MEl plans to install the temporary road into the wetland on July 30, 200 I. 
• MWH to dam the onsite swale. 

Signature: Lany Campbell Date: July 25, 2001 

t: \projects\acs-raos \osr\200 1\0716. wpJ 
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WEEKLY CONST UCTION MEETING ~IINUTES 
FOR JU Y 19, 2001 MEETING 

AMERICAL C ICAL SERVICES NPL SITE 

:MEETING DATE: July 19,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Sire- Stte Trailer 

ATTENDEES: I 
Larry Campbell, BVSPC 
Todd Lewis, MWHC1 
Tom Tinics, MWHCI 
Chris Daly, MWH 

TOPICS 

Health and Safety 

i-441 P uOZ/003 F-008 

• Tom Tinics reviewed Health and Safecy issues within the last week. The only 

contractor on site has been C ntra.ct Dc.'~<atering Services (CDS). Activities 
perforJlll:d by CDS involved xcavation within the OFCA. No elevated PID readings 

were noted during much of e activities; however, readings increased late in the day 
on July 19, 2001 and acrivi was shut down for the day. 

• Activities within the next tw w~eks ioclud~ construction of the Off-Site interim 

cover. K~ter Environment Services (KES) is expected to perform the work. 
Since much of the activity a ociated with this task. is not intrUsive, personnel will not 

be required to have 40-hour ertitication (some KES personnel will have 
certification). If intrusive w rk is ·required, the 40-hour personnel will be utilized. 

All non-40-hour personnel ·n be given a orientation of the site and hazards. 

• Monitoring of rolloffs/dru associated with the drum removal continues to be 

conducted twi.ce daily. Nor dings via PlD have been noted. Weekend inspections 

by ACS personnel have bee uneventful. 

Summary of Past Two Weeks 
• CDS is on. site to repair tile d to construct a cleanout for EW-20 (BWES). Water 

extracted from the ex.cavatio has been pumped to the fire pond for subsequent 
rreat:rne:nt through the GWT . 

• GWTP is onlinl!. 

OFCA Cover Construction 
• Intend to award contract to oestcr Environmerual Services. 

• A preliminary conference ca l with KES was held on July 13 to discuss issues 
pertaining to the constrUctio Subminals are currently being put together by KES. 

• Apreconstruction meeting ill be held on Tuesday, July 24 with KES. 

TSVE WeJl Installation 
• Intend to award concra.ct to D<Ut Longyear 

Jul 24 2001 ACS NPLSite 
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• Field work is scheduled to gin oo August 8. It is anticipated that Boart is capable 

of 2 wells/day per rig. If ne cd a second rig may be brought on site. 

• The well installation will be oordinated with the cover constrUction. 

PCB Soils Excavation 

• 
• 

• 

Intend to award contract tor 

Srormwater flow from the si 
containment dike and pump 

A prefabricated access road 
area. 

Looking Ahead ro Next Two Weeks 

·dwest Environmental (MEl). 

will be diverted from the excavation area with a 

be located south of th~ treatment plant. 

ill be assembled from the GWTP to the excavation 

• Verification ofEW-20 repa· using camera scheduled for July 20. 

• Construction of OFCA Cove 

• Pre-construction m: ing - July 24 

• Constroction start - uly 26 

• PCB Soils Excavation 

• Mobilization/Kick-a - July 24 

• ConstrUction start - uly 25 

• Schedule- estimat 10 days of active digging. It is anticipated sediment 

removal will be co leted by mid-August. 

Next Weekly Construction Meeting 

• Thursday, July 26,2001 

Construction Meetin Minutes 
July 19. 2001 Mc::ct~ 

Jul 24 2001 
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Weekly Oversight Summary Report No. 21 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of July 23, 2001 
BVSPC 0/S Dates: July 24 and 26, 2001 (Mr. Campbell) 

Personnel Summary No. of Responsibility 

Affiliation Personnel 

Montgomery Watson Harza 6 Respondent· s General Con tractor 

Black & Veatch Special 1 USEPA Oversight Contractor 

Projects Corp. 

Consolidated Fabrication Co. 2 GWTP Manifold Contractor 

Midwest Environmental, Inc. 2 PCB Soils Excavation Contractor 

Austgen Electrical 1 Electrical Contractor 

Koester Environmental 4 OFCA Temporary Cover Contractor 
Services 

So loco I 

Simalabs 1 Chemical Laboratory 

Construction Activities 

Major Activities: 

Contract Dewatering Services completed installation of EW20 trench cleanout. 
• Midwest Environmental, Inc. constructed the temporary road into the wetland area. 
• Koester Environmental Services mobilized to the site and attended preconstruction 

meeting. 
• Montgomery Watson Harza sampled monitoring wells in the south ORC pilot test 

area. 
• Weekly construction coordination meeting 

Activities Performed: 

Contract Dewatering Services completed the installation of the EW20 trench cleanout. Eagle 

attempted to videotape the cleanout tile; however, due to a sharp bend in the tile. the camera could 

not get through. Soil was vacuumed from well EW20; well production appeared to improve. 

Montgomery Watson Harza (MWH) will evaluate the course of action to fix the problems in the 
cleanout and the soil in the tile at extraction trench EW20. 
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Portable road panels were received for the PCB excavation in the wetland area and installation began 
on July 26, 200 I. Midwest Environmental, Inc. graded the area west of the firepond so that wet 
soils from the PCB soil excavation can be stockpiled there and drain into the firepond. MWH 
delineated the limits of the PCB excavation and the areas where the soils contained greater than 50 
ppm PCBs. MWH will collect samples from the bottom of the PCB excavation. 

The kick-off meeting was held with Koester Environmental Services (KES) for the OFCA cover 
construction on July 24, 2001. KES's plans to mobilize and construct the OFCA cover were 
discussed. KES requested the coordinates of the outer edge of the cover and the flowlines of the 
swales for staking by the surveyor. Surveys are required for the existing surface, surface elevations 
after grading and general fill, and the final elevation of the clay cover. MWH and KES discussed 
the thickness of the existing clay cover to be included in the interim cover. Additional fill materials 
are required in order to achieve the tina! grade in some areas. KES will be using the same clay 
source for the fill material and the clay cover. KES sampled the clay material and it was found not 
to be contaminated. KES will not be required to have 40-hr trained personnel; however, some 
trained personnel will be present should intrusive activity take place. KES will perform daily 
maintenance surveys of their equipment and daily '"tool box'' health and safety meetings, which will 
be documented. The KES group health and safety meeting is scheduled for July 30,2001. Water will 
be supplied by either a city hydrant or the plant effluent to aid in the placement of the clay cover. 
MWH raised concerns regarding trucks tracking mud offsite onto Colfax Ave. KES will begin 
constmcting the clay cover on July 31, 200 I and will use specialized subcontractors for erosion 
control. 

MWH sampled monitoring wells in the south ORC pilot test area on July 26, 2001. 

Groundwater was pumped from the PGCS trench to lower the water level in the wetland area. A 1 00 
horsepower motor on the blower burned out and was replaced by the spare. 

Boart Longyear (BLA) was selected by MWH to install the ISVE wells. A total of 46 wells will be 
installed. The tentative start date is August 8, 2001. M WH is preparing an addendum to their Health 
and Safety Plan to address the construction of the clay cover and the IS VE well installation. 

Topics of Concern: 

• 

• 

MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due 
to debris in the well. MW -18 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -40 is suspect as to its 
effectiveness because the outer casing was driven in with the kelly bar and the auger 
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom 
of the annulus space on the outside of the casing for proper grouting. 

Concern Resolution: 

• None to report . 
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Upcoming Activities: 

• MWH to evaluate the course of action to fix the problems in the cleanout and soil in 
the tile at extraction trench EW20. 

• Surveyors scheduled to stake the OFC A for clay cover installation. 
• KES group Health and Safety meeting scheduled for July 30, 2001. 
• KES to begin installing the clay cover on July 31, 2001. 
• MWH will collect samples from the bottom of the PCB soils excavation. 
• BLA tentatively scheduled to start ISVE well installation on August 8, 2001. 

Signature: Larry Campbell Date: August 7, 2001 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JULY 26, 2001 MEETING 

AMERICAL CHEMICAL SERVICES ~"PL SITE 

? JQZ/GU3 

MEE:\TING DATE: July 26, 2001 

MEii ING TIME: 10:00 AM 

lNG LOCATION: ACS Site- Site Trailer 

Larry Campbell, BVSPC 
Todd Lewis, MWH 
Tom Tinics, MWH 
Chris Daly, MWH 
Rob Adams; MWH 
Pete! Vagt, MWH 
Lee Orosz; MWH 
Jim Hawkins, Koester Environmental Services (KES) 
Ken Field, Midwest Environmental (MEl) 

TOP~I S 

Heal~ and Safe 
1 

• Tom Tinics reviewed Health and Safety issues within the last week. No health and 
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saft!ty violations or incidences were observed. Due to the extreme heat, MWH has 
established a cooling station jn the G WTP 
To.rn Tinics reminded everybody to observe rbe 5-mph speed limit posted for the 
GWTP road. This will minimize dust and interference with the ttUcks that will be on 
site in the near future for the PCB sediment removal. 
Monitoring of rolloffs/drums associated with the drum removal continues to be 
conducted twice! daily. No readings via PID have been noted. Weekend inspections 
by ACS personnel have been uneventful. 
A Healtl1 and Safety Plan (HASP) addendum is being developed to cover activities 
associated with installation of the Off-Sit~ cover, installation of the Off-Site ISVE 
wells, and the PCB sediment removal. Ken Field of MEl stated that they have an 
updated copy of their (HASP) to cover the PCB sediment removal. Rob Adams 
requested a copy of the revised HASP to review aJld distribute to Black & Veatch.. 
A health and Safety meeting for KES is scheduled for Monday, July 20, 2001 at 8:00 
AM. 

of Past Two Weeks 

CDS was on site on July 23, 2001 to investigate potential damage to extraction well 
EW-20. 
Eagle Video Company was on site to video log tb.e interior of the EW-20 extraction 
trench. The camera could not be advanced beyond approximately 20 feet due to 
bends in the piping where CDS installed the piping to the cleanout. 
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• The GWTP has been pumpil1g 100% from the PGCS to assist in dewatering the 
wetlands for the PCB sediment removal and because the B WES influent manifold is 

under construction. 

OF Cover Construction 
• KES mobilized on July 24, 200 l. During this week they have been coordinating with 

the clay borrow source, procuring their surveyor and geotechnical testing company. 
and tin.alizing their implementation plan. Jim Hawkins of KES stated that Area 
Survey was nor able to meet their schedule requirements; therefore, they will be 

looking for aoother surveyor. He also stated that they would use Grear Lake Soil & 
Environmental Consulting for their geotechnical testing. 

• KES' anticipated schedule is to perform the initial site survey on Monday, July 30, 

2001 and begin placing clay on Tuesday, July 31,2001 . 

.!.§..Y1; Well Installation 
I • Installation of the IS VE wells has been a warded ro Boart Longyear. Work is 

schedule to begin on August 8, 2001. 
• MWH has received Boart Longyear's HASP and is currenily in the process of 

reviewing it 

PCB.J oils Excavation 

i • 

I 

The PCB soils excavation has been awarded to Midwest Environmental (MEJ). :MEl 
began installing the temporary road y~terday (7 f25/01) but stopped to gc:t a more­

appropriate pi£:ce of equipment. They are currently installing the road and anticipate 
being complete with the road by the end of the day. There is currently standing water 

in the wetlands. KES will continue dewatering. KES anticipated haviJlg a 2-person 
crew on Monday, July 30, 2001 and a 2- or 3-person crew staring on Tuesday, July 

31' 2001. 
KES and MWH discussed sampling procedures. Back-hoe buckets may be utilized 
for sample collection if the sample areas cannot be safely be reached. KES would 
need to decontaminate the bucket between samples. 

Ahead to Next Two Weeks 
Construction of OFCA Cover 

• Initial survey - July 30 
• Mobilize entire crew and have: health and saf~ty meecing -July 30 

• Begin placing clay-July 31 
PCB Soils Excavation 

• Complete temporary road -July 26 

• Begin excavating contamirlated soils -July 30 

Next V, eekl Construction Meetin., 

• Thursday, August 1, 2001 

utes ACS Sit~ 

I 
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Weekly Oversight Summary Report No. 22 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of July 30,2001 
BVSPC 0/S Dates: July 31 and August 2, 2001 (Mr. Campbell) 

Personnel Summary No. of Responsibility 
Affiliation Personnel 

Montgomery Watson Harza 6 Respondent· s General Contractor 

Black & Veatch Special I l ISEPA Oversight Contractor 
Projects Corp. 

Koester Environmental 5 OFCA Temporary Cover Contractor 
Services 

Midwest Environmental, Inc. 2 PCB Soils Excavation Contractor 

Austgen Electrical 2 Electrical Contractor 

S&H Surveying 3 Surveyor for Koester Environmental Services 

BD I 

IDEM I 

Contract Dewatering Services 2 Extraction Trench & Well Installation 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza presented a Health and Safety briefing to all contractor 

personnel regarding health and safety at ACS. 
• Koester Environmental Services placed, graded and compacted clay on east side of 

OFCA. 
• 

• 

• 

Contract Dewatering Services drilled in the area ofEW20 to assess viability oflocal 
dewatering to excavate EW20 tile and repair. 
Midwest Environmental, Inc. completed construction of temporary road in wetland 
area. 
Weekly construction coordination meeting . 

Activities Performed: 
Koester Environmental Services (KES) placed, graded and compacted the clay for the OFCA cover. 
KES has placed approximately I ,800 CY in Area 1 - Non Engineered Area and the area is up to 
grade. KES started placing clay in Area 3 - Engineered Cover. 

Page I 



Midwest Environmental, Inc. (MEl) completed placing the temporary road in the wetland area. MEl 
dug a trench along the northern portion of the road and installed a pump in the sump 200 feet west 
of the groundwater treatment plant. MEl also constructed a dam across the drainage point from 
ACS and installed a pump to direct the runoff to the south side of the railroad tracks. Montgomery 

Watson Harza (MWH) delineated the location of the PCB contaminated soils in the wetland area. 

The groundwater treatment plant pulled water from the PGCS and barrier wall trenches. Discharge 
from the treatment plant was diverted to the frac tank on the railroad property north ofthe OFC A to 
provide water for KES to use in the construction of the clay cover. 

MWH tested and approved the imported clay for the OFCA cap. MWH also inspected the swales 
and will be making them broader than originally designed; erosion matting will be installed instead 
of riprap. 

Topics of Concern: 

• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due 
to debris in the well. MW -18 is part of the long term monitoring program. 

• Installation of the abandonment casing around ATMW-4D is suspect as to its 
et1ectiveness because the outer casing was driven in with the kelly bar and the auger 
chuck. Driving the casing down does not allow the tremmie pipe to reach the bottom 
of the annulus space on the outside of the casing for proper grouting. 

Concern Resolution: 

• None to report. 

Upcoming Activities: 

• 

• 
• 

Signature: 

KES may begin placing top soil in Area 1 on August 7, 2001. 
MEl will install a berm north of the firepond to control runoff. 
MEl is scheduled to start PCB soil excavation on August 6, 2001 . 
Boart Longyear will start ISVE well installation on August 13,2001. 

Larry Campbell Date: August 10, 2001 

t:\projects\acs-raos \osr\200/\()7 30. wpd 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR AUGUST 2, 2001 MEETING 

AMERICAN CHEMICAL SERVICES NPL SITE 

MEETING DATE: August 2, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: Robert Adams: MWH 
Travis K.lingforth; MWH 
Todd Lewis; MWH 

TOPICS 

Health and Safety 

Lee Orosz; MWH 
Tom Tinics, MWH 
Pete Vagt; MWH 
Sean Grady; IDEM 
Larry Campbell; BVSPC 
Ken Field; Midwest Enviro1m1ental (MEl) 
Jim Hawkins; Koester Environmental (KES) 

• Todd Lewis reminded KES to manage dust control as best as possible. 
• Beware of heat exhaustion. You are effected by it before you can feel it. 
• The general weekly health and safety meeting was held on Tuesday, July 31, 2001. 

They will be moved back to their regular day of Thursday starting the week of 
August 6, 2001 

Summarv of Past Two Weeks 
• Investigation of EW-20 was continued during the week of July 23. The investigation 

was inconclusive due to tight bends in the piping around the clean-out connection. 
Contract Dewatering Services (CDS) is onsite today to further investigate the 
extraction well. MWH is currently working with CDS to increase the pumping 
capacity of the extraction well. 

• The BWES influent was shut-off a few days during the week of July 23, 2001 for 
installation of the BWES influent manifold. During this time, the GWTP treated 
100% PGCS groundwater. The GWTP is now currently treating approximately 50% 
PGCS and 50% B WES. 

• The GWTP effluent has been directed as follows: 
Prior to July 31 the GWTP discharge was routed to south of the rail road tracks. 
On July 31 the GWTP discharge was routed to the ACS discharge ditch directly 
south of the GWTP to assist in a pumping test of the PCB-sediment removal 
storm water diversion pumping system. 
After the pumping test on July 31, the GWTP effluent was rerouted to the south 
of the railroad tracks. 

Construction Meeting Minutes AUl,'liSt 7. 2001 ACSNPLSite 
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Be!!irming on Au!!ust 1 the GWTP discharge was directed to a holding tank 
loc;ted by the rail road tracks. The collected eft1uent will be reused to dust 
control during installation of the Off-Site Area Interim Cover. 

Off-Site Interim Cap 
• KES has continued final grading, removal of surface debris, and clay placement. 

Approximately 1.800 cubic yards (cy) of cover material has been placed as of the end 

of August 1. 
• Clay placement wi11 continue during the next few weeks. 

ISVE System Installation 
• Boart Longyear will mobilize on August 13. 2001 and have a kick-off meeting on 

either August 13 or 14. 

PCB Soils Excavation 
• The anticipated excavation extents for > 1 ppm PCB and >50 ppm PCB sediments 

were located and staked with a GPS unit on July 24 and 25, 2001. 
• The site was cleared and the temporary access road was completed by MEl on July 

26, 2001. 
• A dewatering trench and pumping system was installed on July 30 and 31. The 

dewatering system pumps collected surface water to the GWTP for treatment. 
• Excavation of the PCB-impacted sediments is scheduled to begin on Monday, August 

6, 2001 (weather permitting). 
• MWH is currently evaluating restoration options. 

Drum Removal 
• MWH is currently evaluating disposal options for the overpacked drums and roll-off 

boxes. MWH will have a tlow chart of disposal options available next Thursday, 
August 9, 2001. 

Looking Ahead to Next Two Weeks 
• Off-Site Interim Cover - Clay placement will continue for the next few weeks. 

Greatlakes Environmental will be on-site on August 3, 2001 for geotechnical testing 
of the cover material already placed. 

• PCB-Sediment Removal - Excavation of the PCB-impacted sediments is scheduled 
to begin on August 6. 2001 -weather permitting. 

• ISVE Well Installation- Boart Longyear will mobilize on August 13. 2001. A kick­
off meeting will be scheduled for August 13 or 14. 

Next Weekly Construction Meeting-
• Thursday, August 9. 2001 at 10:00 AM CST. 

RAAITAURAA 
J:\209\0601 ACS\0202 MWA PM\60102U2a039.doc 
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Site American Chemical Services, Inc. 
Proj . # : 46526 
Roll: 12B Photo #1 (IMG_0293 .JPG) 
Date: 07-26-01 Time: I I : 15 
Photographer: Larry Campbell 
Description Photo facing west showing initial 

construction of roadway into PCB 
excavation area in wetland. Roadway 
panels stacked at left . 





Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 12B Photo #2 (IMG_0294.JPG) 
Date: 07-26-01 Time: 11 : 16 
Photographer: Larry Campbell Description: Photo facing west showing plastic roadway in PCB excavation area in wetland . Excavation area will extend to tall cattails in background 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #3 (IMG_0293 .JPG) 
Date: 07-26-01 Time: 11 :17 
Photographer: Larry Campbell Description: Photo showing interlocking detail of plastic 

roadway panels. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #4 (IMG_0296.JPG) 
Date: 07-26-01 Time. 11:18 
Photographer: Larry Campbell 
Description: Photo facing west showing edge of plastic 

roadway panels placed on filter fabric in PCB 
excavation area in wetland area. 

- ---- - - - - - - -





Site: American Chemical Services, Inc 
Proj. #: 46526 
Roll : 12B Photo #5(IMG_0297JPG) 
Date: 07-26-01 Time: 11 :20 
Photographer: Larry Campbell 
Description: Photo facing north showing Chad Smith with 

GPS unit to stake limits ofPCB excavation 
area in wetland . 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #6 (IMG_0298JPG) 
Date: 07-26-01 Time: 11:21 
Photographer: Larry Campbell 
Description: Photo facing north showing Chad Smith with 

GPS unit to stake limits ofPCB excavation 
area in wetland . 



.. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll 12B Photo #7 (IMG_0299JPG) 
Date: 07-26-01 Time: II :25 
Photographer: Larry Campbell 
Description: Photo facing southwest showing contractor 

using tool to line-up connection slots in 
plastic roadway panels. 



.. I 



Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll : 12B Photo #8 (IMG_0300JPG) 
Date: 07-26-01 Time: ll :30 
Photographer: Larry Campbell . 
Description: Photo facing southwest showi~g contrac~or 

using tool to lock connector pm to attac 
plastic roadway panels to each other. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #9 (IMG_0301299JPG) 
Date: 07-26-01 Time: 11 :45 
Photographer: Larry Campbell 
Description: Photo facing east showing MWH personnel 

conducting low-flow groundwater sampling 
of ORC monitoring wells east of city dog 
pound south of OF CA. 



Site: American Chemical Services, Inc. 
Proj . # : 46526 
Roll : 12B Photo #10 (lMG_0304JPG) 
Date: 07-31-01 Time: 09 .35 
Photographer: Larry Campbell 
Description: Photo facing southwest showing KES 

personnel removing debris from surface in 
Area 3 prior to placement of clay cover. 





Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #11 (IMG_0305JPG) 
Date: 07-31-01 Time: 09:40 
Photographer: Larry Campbell 
Description: Photo facing east showing KES equipment 

dumping and spreading clay cover in Area 1 
east of swale #2. Note surveyor on right. 

Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll : 12B Photo #12 (IMG_0306JPG) 
Date: 07-31-01 Time: 10:35 
Photographer: Larry Campbell 
Description: Photo facing south southwest of GWTP 

showing temporary sump constructed to trap 

surface flow into wetland. 



Site: American Chemical Services, [nc. 
Proj # : 46526 
Roll : 12B Photo #13 (IMG_0307JPG) 
Date: 07-31-01 Time: 10:37 
Photographer: Larry Campbell 
Description Photo facing south (southwest of GWTP) 

showing pump to remove water from sump. 
Pump discharges to south side of railroad 
tracks between ONCA-OFCA. 





Site; American Chemical Services, lnc. 
Proj . #: 46526 
Roll : 12B Photo #14 (IMG_0308JPG) 
Date : 07-31-01 Time: I 1:07 
Photographer: Larry Campbell . . 
Description: Photo facing west showing d~amage dttch on 

north side oftemporary plastic roadway. 
Ditch to dewater PCB excavation area. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 12B Photo #15 (IMG_0309JPG) 
Date: 07-31-01 Time: 11 :10 
Photographer: Larry Campbell 
Description: Photo facing east from near west end of 

roadway showing drainage ditch on north 
side of roadway. Perforated pipe coiled on 

· right is for installation in trench. 

----------------- - -- - -- -
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Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : l2B Photo #16 (1MG_0310JPG) 
Date 08-02-01 Time: 9:30 
Photographer: Larry Campbell 
Description: Photo facing north near south end of OFCA 

showing KES equipment dumping, 
spreading, and compacting clay cover near 
EW 19 trench in Area 1 



Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll : 12B Photo #17 (IMG_0311JPG) 

Date: 08-02-01 Time: 09:45 
Photographer: Larry Campbell 
Description: Photo facing east near east side of wetland 

showing sump for removal of water from 

ditch on north side of plastic road in wetland. 

Pump to GWTP 




